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Commodity/Service yyenetemeters—ResordorModifioatiGisification \NCLASSIFIED

No. of Prototypes 1 /%entrgct completion date 17 May 1961

The Contractor is on schedule % Yes No

The Contractor will remain within his allocated funds _ g Yes No

F)

An extension of time will be necessary Yes %o

All phases of the technical progress are satisfactory +Yes No

The overall performance of this contractor is: Q Setisfactory
[_j Subject to Improvement
D Unsatisfactory

NOTE: If unsatisfactory or subject to improvement, indicate reasons under comments

Comments_____ geuipment—has-been—evalusted—and—is—aceuptable—

/

S

Recommended Action Settlement—of Task-Order

con
Date of ﬁg* to Contractor's Plant 8 August 1961

Inspected by :#

Division: OCoE/ReDEP
Extension:
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